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DRAFT 
Richards-Gebaur AFB BCT Meeting Minutes 

November 4, 1999 

Purpose: November 4, 1999 BCT Meeting 
Meeting called by: BEC Mike Nicklow 
Date: November 4, 1999 
Place: 15471 Hangar Road, Kansas City, Mo. 

In Attendance. 
Ed Baker, Booz-AlJen & Hamilton 
Peter Barrett, CH2M HIll 

George Bauml, UNITEC 
Ed Brown, AFCEE/ERC 
Sabina Chowdliuiy, WPI 
Dale Cira, VBA 
Alan Friedstrom, AFBCA/DB Rickenbacker 
Kay Grosinske, AFCEE/ERB 
Jim Hams, MDNR 
Bob Koke, EPA-KC 
Dennis Lundquist, AFCEE/ERB 
Don Meuschke, MCSA 
L. Kristopher Moore, Dames & Moore 
Mike Nicklow, AFBCA 
John Smith, AFBCA 
Bob Zuiss, Booz-Allen & Hamilton 

Syd Courson, CCI 
Adam Yarbrough, CCI 

(Items listed m bold face note the individual(s) responsible, actions to be taken and due date) 

Minutes compiled and submitted by 
Adam Yarbrough, CCI 
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ITEM TOPIC RESPONSIBLE 

RA at 
multiple 
sites 
Work plan 

COMMENTS/ACTIONS 

Reorganiza AF John Smith of AFBCA reported on staff changes with program managers He said the AF will be rearranging boundaries to 
tion accommodate only three program manager divisions, Richards-Gebaur's BCT will be moved under Bergstrom AFB. 

requested BCT input on BEC leadership. Environmental Coordinators may be reorganized as well 
Smith 

2. October 
Minutes 

BCT 
Members 

Approved, but noted that Mike Nicklow was in Michigan, not Pennsylvania, for the conference call 

3. Field 

Oversight 

BCT Bob Zuiss of Booz-Allen & Hamilton said they have people on site for reporting and to let him know if they need anything else. 
He said that Kristopher Moore of Dames & Moore will have water level measurements out next week. 

4. Master 
Schedule 

BCT Mike Nicklow of AFBCA said there were no changes to the master schedule, but dates will be added to reflect the RA when they 
get it. 

5a. RL'FS BCT Peter Barrett of CH2M Hill said that over half of the work has been done installing the wells, the remaining wells are background 
wells He reported that lab data is not in yet, but it is clear where there is contamination. Tthe area under the concrete apron at the 
flight training area appears to be heavily contaminated all the way to bedrock and four borings near the POL yard showed some 
contamination during field sampling The central drainage area also showed evidence of contamination, but he said that could be 
from a small spill from the city. He said that preliminary observations indicate that the water is localized because water depths 
appear to be random. 

5b RIJFS 
Pol Yard 

Don Meuschke of MCSA reported the marines were concerned about contamination in the POL yard. The marines have discussed 
taking their own samples. 

5c. RI/FS 

Outstanding 
comments 

BCT Dale Cira of VBA reviewed comments from the work plan that needed to be addressed. The BCT agreed to take care of them 
during the conference call on Nov 18. Harris mentioned a small building on the firmg range that needed to be secured and abated 
because of asbestos concerns. Grosinske said they would try to secure it after the meeting and look into abating it. Harris also 
needed a copy of the 1996 Dames & Moore report on the POL yard. Nicklow agreed to get a copy to MDNR and the EPA, with 
a memo explaining why it never was — and never will be — finalized. 

6a. BCT Jim Harris of MDNR said he would have the work plan comments to Kay Grosinske of AF'CEE by November 5. Harris said 
there were a few more wells that should be added Grosinske and Harris agreed that the work plan can be amended later to add the 
wells in order to keep on schedule. Harris said he wants to see, in writing, that the groundwater contamination will be 
investigated The BCT agreed tentatively to a conference call on Nov. 18 to discuss MDNR's comments on the work plan. 
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6b. RA at 
multiple 
sites 

BCT Kristopher Moore of Dames & Moore said the subcontractors were bemg lined up and measurements had been taken from the 
water at the POL yard (irosinske reported the work on the industnal waste Imes, the oil water separator and the tarmac area off 
the POL yard may be put off until funds are available 

7. LRIP BCT Nicklow said he did not see any immediate difficulties adhering to the LRIP dates. 

8. Real Estate 
Issues 

BCT Nicklow reported there are bids in on parcels K and L and bids are still being taken via telephone auction. 

9a Other 
Business 

February 
Meeting 

BCT Bob Koke of the EPA warned the BCT of a scheduling conflict he has with the Feb. meeting. The BCT agreed to decide a 
February meeting time at the January meeting. 

9b Other 
Business 
Office move 

BCT Nicklow reported the offices are moving to the basement of the club in Feb or March 

9c. Other 
Business 
Web site 

BCT Nicklow brought up the idea of using the Internet to distribute information within the BCT and to the public. He requested ideas 
from the group and suggested lookmg at other BCT sites to help brainstorm 

10 December 
BCT 
Meeting 

BCT The next BCT meeting was scheduled for 930a.m., Dec. 2 in the BCT meetmg room, Bldg 926, 15471 Hangar Road, Kansas 
City,Mo 
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